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= Dzl B Finish ___ Dur__Dur  Comp [TTTTT[TITTTITI T IT T TITT IT TTIT TIT IATTTTTITTTITTo
AE00000510 |C-400 Subproject Management 24APR06 |29SEP06 111 111 0 r
AE00000520 |Project Start 24APRO6 0 0 0
AE00000511 |C-400 Subproject Management 020CTO06 |28SEPO7 249| 249 0 NN
AE00000512 |C-400 Subproject Management 010CTO07 |30SEP08 251 251 0 ANV
AE00000513 |C-400 Subproject Management 010CTO08 |30SEP09 250| 250 0 JA—
AE00000514 |C-400 Subproject Management 010CTO09 |30SEP10 250| 250 0 NV
AE00000515 |C-400 Subproject Management 010CT10 |30SEP1l 250| 250 0 1
AE00000516 |C-400 Subproject Management 030CT11 |04JAN12 63 63 0
RNPROC Procurement
AEO00000330 |Purchasing of Material 24APR06 |09JUNO6 34 34 0
AE00000390 |Bid development for RFP by Drilling Subcontract 24APR06 |01MAY06 6 6 0
AEO00000500 |Labor Determination 24APR06 |02JUNO6 29 29 0
AE00000340 |USEC Work Authorization Complete 28APR06 |28APR06 1 1 0
AE00000350 |Develop SOW for USEC Laboratory 01MAYO06 |12MAY06 10 10 0
AE00000400 |Procurement of Drilling Subcontractor 02MAY06 |05JUNO06 24 24 0
AE00000360 |SOW for Laboratory Awarded 15MAY06 |19MAY06 5 5 0
AE00000410 |Award Subcontract for drilling 05JUNO06 |05JUNO6 1 1 0 XX
RNTRAIN Training
AE00000290 |Develop Training Matrix 24APR06 |05MAY06 10 10 0 N
RNWP Work Package
1 ES&H Plan
AE00000180 |Technical Review of ES&H Plan 24APR0O6 |28APRO0O6 5 5 0 f
Start Date 010CT02 — Early Bar AEC1 Sheet 1 of 21 _
Finish Date 04JAN12 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved
Data Date 24APR0O6
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AE00000190 |Comment Resolution of ES&H Plan 01MAY06 |05MAYO06 5 5 0
AE00000200 |Management Review of ES&H Plan 08MAY06 |10MAY06 3 3 0
AE00000210 |Mgmt Comment Resolution of ES&H Plan 11MAY06 |12MAY06 2 2 0
AE00000220 |ES&H Plan Complete 12MAY06 0 0 0

2 QA Plan

AE00000110 |Develop to QAPP 24APR0O6 |28APRO6 5 5 0
AEO00000120 |Technical Review of QAPP 01MAY06 |05MAY06 5 5 0
AE00000130 |Comment Resolution of QAPP 08MAY06 |12MAY06 5 5 0
AE00000140 |Management Review of QAPP 15MAY06 |17MAY06 3 3 0
AE00000150 |Mgmt Comment Resolution of QAPP 18MAY06 |19MAYO06 2 2 0
AEO00000160 |QAPP Complete 19MAY06 0 0 0

3 Waste Mgmt Plan

6 Work Procedure

AE00000230 |Develop to Waste Mgmt Plan 24APRO6 |28APR06 5 5 0
AE00000240 |Technical Review of WMP 01MAY06 |05MAYO06 5 5 0
AE00000250 |Comment Resolution of WMP 08MAY06 |12MAY06 5 5 0
AE00000260 |Management Review of WMP 15MAY06 |17MAY06 3 3 0
AE00000270 |Mgmt Comment Resolution of WMP 18MAY06 |19MAY06 2 2 0
AE00000280 |WMP Complete 19MAY06 0 0 0

AE00000450 |Develop Work Procedure 26APR0O6 |19MAY06 18| 18 0

RNZ MIP Action

AE00000480 |Develop Excavation Permits 22MAY06 |12JUNO6 15 15 0

AE00000490 |Geophysical Survey 22MAY06 |09JUNO6 14| 14 0

AEO00000430 |Dry RunlIFR 30MAY06 |30MAYO06 1 1 0

AE00000101 |MOBILIZATION (INCLUDES Training) 12JUNO6 |15JUNO6 4 4 0 X
AEO00000440 |IFR 12JUNO6 |16JUNO6 5 5 0 X
AE00007290 |Repair/Upgrade of C-752-C 16JUNO6 |17JULO6 20| 20 0 Y4
AE00007320 |Repair/Upgrade of C-416 16JUNO6 |17JULO6 20 20 0 &
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AE00000103 |MIP (~50 LOCATIONS) 19JUNO6 |07SEP06 56 56 0 JARY;
AE00000111 |START FIELD WORK (CONTRACT MILESTONE) 19JUNO6 o o 0 L 2
AE00000113 |Waste Characterization 19JUNO6 |090CT06 78| 78 0 AN
AE00000143 |Drilling Restart 05JUL06 |05JULO6 1] 1 0 X
g
AE00000106 |DEMOBILIZATION 08SEP06 |21SEP06 10, 10 0 N
AE00000134 |Develop Landfill Package 100CT06 |06NOVO06 20| 20 0 y 4
AE00000141 |Waste Disposition Onsite 07NOV06 |20NOV06 10, 10 0 N
AE00000131 |Water Treatment 17APRO7 |15MAY07 21 21 0 N
AE00005540 |PREPARE 30% REMEDIAL DESIGN 24APR06 |25JUL06 64| 64 0 ) 4
AE00005780 |PRS Peer review of Remedial Design 26JULO6 |08AUGO06 10 10 0 P §
AE00006030 |Revision to Remedial Design 09AUGO06 |15AUG06 5 5 0 X
AE00005550 |INTERNAL REVIEW OF 30% (PRS Legal Review) 16AUG06 |29AUG06 10| 10 0 ) 4
AE00005560 |INCORPORATE COMMENTS 30AUG06 |11SEP06 8 8 0 ) 4
AE00005570 |ISSUE DRAFT REMEDIAL DESIGN TO DOE (30%) 12SEP06 of o 0 L 2
AE00005590 | Develop 60% Design Report 13SEP06 |040CT06 16| 16 0 Y 4
AE00005580 |DOE Transmit 30% Design to Regulators 22SEP06 0 0 0 ‘
AE00005600 |PRS TECH/LEGAL REVIEW OF 60% 050CT06 |060CT06 2| 2 0 X
AE00005610 |INCORPORATE COMMENTS 090CT06 |100CT06 2| 2 0 X
AE00005620 |ISSUE 60% TO DOE FOR TECH REVIEW 100CT06 o o 0 L 2
AE00006330 |DOE Site Office Review 110CT06 |03NOV06 18| 18 0 y 4
AE00006340 | Revise 60% Design 06NOV06 |10NOVO06 5/ 5 0 X
AE00005630 |ISSUE 60% TO DOE HQ/Legal 13NOV06 o o 0 L 2
AE00006350 |PRS Review/Revise 13NOV06 |13NOV06 1] 1 0 X
AE00006060 |DOE HQ/Legal REVIEW OF 60% 14NOV06 |29NOV06 10, 10 0 ) ¢
AEO00006360 |Revise 60% Design 30NOV06 |04DEC06 3 3 0 X
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AE00007400 |Chemical Oxidation Alternative 04DECO06 |05FEBO7 42 42 0 N
AE00006410 |Internal Review 05DECO06 |05DECO06 1 1 0 X
AE00006610 |Issue 60% to DOE Legal for final review 05DECO06 0 0 0 ‘
AE00006620 |DOE Legal Review 06DECO06 |07DECO06 2 2 0 X
AE00006630 |Revise and Internal review of 60% 08DECO06 |11DECO06 2 2 0 X
AE00006420 |Issue 60% Design to DOE COO for Review 11DECO06 0 0 0 ‘
AE00006430 |DOE COO Review of 60% Design 12DECO06 |13DECO06 2 2 0 X
AE00006440 |Incorporate Comments 14DECO6 |14DECO06 1 1 0 X
AE00006450 |Internal Review 15DEC06 |15DEC06 1 1 0 X
AE00006460 |Issue 60% Design to Regulators 15DECO06 0 0 0 ‘
AE00006470 |Regulator Review of 60% Design 18DEC06 |19JANO7 21 21 0 N
AE00006480 |PRS Evaluate/respond to Comments 22JAN07 |23JANO7 2 2 0 X
AE00006490 |Comment Resolution Meeting With Regulators 24JANO7 |24JANO7 1 1 0 X
AEO00006070 |DEVELOP 90% DRAFT FOR TECHNICAL REVIEW 25JANO7 |31JANO7 5 5 0 X
AE00006080 |PRS LEGAL REVIEW OF 90% DESIGN 01FEBO7 |O5FEBO7 3 3 0 X
AEO00006090 |INCORPORATE COMMENTS 06FEBO7 |21FEBO7 12 12 0 N
AE00005650 |ISSUE RD (D1) (90%)TO DOE FOR TECH REVIEW 21FEBO7 0 0 0 L
AE00005640 |DOE TECH REVIEW OF D1 RDR (90%) 22FEBO7 |02MARO7 7 7 0 M
AE00005660 |REVISE DRAFT D1 (90%) WITH DOE TECH COMMENTS 05MAROQ7 |07MARO7 3 3 0 X
AE00007401 |DOE HQ Review 12MARO7 |10APRO7 21 21 0 N
AE00006370 |ISSUE 90% DESIGN TO DOE LEGAL/HQ 21MARO7 0 0 0 <>
AE00006390 |DOE LEGAL/HQ REVIEWS 22MARO7 |28MARO7 5 5 0 X
AE00006400 |REVISE 90% DESIGN 29MARO7 |30MARO7 2 2 0 X
AE00006130 |INTERNAL CERTIFICATION/REPRODUCTION 02APRO7 |02APRO7 1 1 0 X
AE00006500 |Transmit to DOE COO 02APRO7 0 0 0 ¢
AE00006510 |DOE COO Review 03APRO7 |05APRO7 3 3 0 X
AE00005670 |ISSUE 90% REMEDIAL DESIGN TO EPA/KDEP (D1) 09APRO7 0 0 0 <>
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AE00006520 |Revise 09APR0O7 |09APRO7 1 1 0 X
AE00005680 |EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 10APR0O7 |08MAYO07 21 21 0 N
AE00006120 |Regulatory Extension 09MAYO07 |11JUNO7 23, 23 0 Yo
AE00006380 |Regulatory Extension 12JUNO7 |11JULO7 20 20 0 YoV
g y
AEO00006650 |Regulatory Extension 12JUL07 [10AUGO7 22, 22 0 N
AE00006651 |Regulatory Extension 13AUGO07 |10SEPO7 20 20 0 4
AE00006170 |PRS Respond to Regulator and HQ ITR Comments 11SEPO7 |220CT07 30 30 0 &N
AE00006180 |INTERNAL REVIEW OF D2 RDR 230CTO07 |05NOV07 10 10 0 N
AE00005690 |PRS Revise draft D2 RDR 06NOV07 |12NOV07 5 5 0 X
AE00005730 |ISSUE RDR (D2) TO DOE Tech 12NOVO07 0 0 0 ’
AE00005732 |DOE TECH REVIEW OF D2 RDR (CFC) 13NOVO07 |12DECO7 20, 20 0 o4
AEO00005742 |PRS Revise draft D2 RDR 13DECO7 |28DECO07 10 10 0 N
AE00005731 |ISSUE RDR (D2) TO DOE LEGAL/HQ 28DECO07 0 0 0 ¢
AE00005740 |DOE LEGAL/HQ REVIEW OF D2 RDR (CFC) 31DECO07 |29JANO8 20 20 0 N
AE00006200 |REVISION TO D2 RDR (CFC) 30JANO8 |01FEBO8 3 3 0 X
AE00006210 |INTERNAL/DOE CERTIFICATION/REPRODUCTION O4FEB0O8 |11FEBO08 6 6 0 X
AEO00005750 |ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 11FEBO8 0 0 0 ¢
AEO00005760 |EPA/KDEP REVIEW CFC DESIGN 12FEBO8 |12MARO08 22 22 0 Yov4
AE00006190 |Regulator Extension 13MARO08 |14APR08 22, 22 0 Y 4
AE00006220 |Regulator Extension 15APR08 |12MAY08 20 20 0 N
AE00006140 |Revise CFC with Regulator comments 13MAY08 |09JUL08 39 39 0 N
AE00006150 |Issue Revised CFC to the Regulators 09JUL08 0 0 0 ’
AE00006160 |Regulators Review Revised CFC 10JULO8 |16JUL08 5 5 0 N
AE00005770 |EPA/KDEP Approve CFC Design 16JULO8 0 0 0 ’

AE00005790

PREPARE REMEDIAL ACTION WORK PLAN

24APRO6

22JUNO6

43

43
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AE00006040 |PRS Peer Review 23JUNO6 |05JUL06 7 7 0 N
AE00006050 |Revision to Remedial Action Work Plan 06JULO6 |12JULO6 5 5 0 X
AE00006100 |PRS Tech Editing 13JULO6 |17JULO6 3 3 0 X
AE00006110 |Revise RAWP 18JULO6 |19JULO6 2 2 0 X
AE00005800 |INTERNAL REVIEW OF DO (PRS Mgmt and Legal) 20JULO6 |31JULO6 8 8 0 N
AEO00005810 |INCORPORATE COMMENTS 01AUGO06 |07AUGO06 5 5 0 M
AE00005820 |ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO0) 07AUG06 0 0 0 <>
AE00005830 |DOE TECH REVIEW OF REMEDIAL ACTION WORK PLAN 08AUGO06 |05SEP06 20 20 0 &
AE00005860 |DEVELOP COMMENT RESPONSE TABLE 06SEP06 |12SEP06 5 5 0 X
AEO00005870 |COMMENT RESOLUTION MEETING WITH DOE 13SEP06 |13SEP06 1 1 0 X
AE00005840 |REVISE DRAFT DO WITH DOE TECH COMMENTS 14SEP06 |27SEPO6 10 10 0 N
AE00005850 |INTERNAL REVIEW (PRS Mgmt and Legal) 28SEP06 |040CT06 5 5 0 X
AE00005880 |REVISE THE DRAFT DO 050CT06 |060CT06 2 2 0 X
AE00006530 |DOE Tech Review 090CTO06 |260CT06 14 14 0 N
AE00006540 |Revise D1 RAWP 18DECO06 |02FEBO7 31 31 0 N
AE00006570 |Internal Review (PRS Mgmt and Legal) O05FEBO7 |16FEBO7 10 10 0 ) ¢
AE00006580 |Issue D1 RAWP to DOE for Tech Review 16FEBO7 0 0 0 2
AE00006590 |DOE Tech Review 19FEBO7 |02MARO7 10 10 0 P §
AE00006600 |Revise D1 RAWP with DOE Tech Comments 05MARO07 |16MAROQ7 10| 10 0 X
AE00005900 |ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 30MARO7 0 0 0 ‘
AE00005890 |DOE LEGAL REVIEW OF D1 RAWP 02APR0O7 |23APRO7 15 15 0 y 4
AEO00005910 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 24APR0O7 |26APRO7 3 3 0 X
AE00006230 |INTERNAL CERTIFICATION/REPRODUCTION 27APR0O7 |01MAYO07 3 3 0 X
AEO00006550 |Issue D1 RAWP to DOE COO 01MAYO07 0 0 0 ‘
AE00006560 |DOE COO Review and Certification 02MAYO07 |09MAY07 6 6 0 X
AE00005920 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 09MAYO07 0 0 0 ’
AE00005930 |EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 10MAYO07 |08JUNO7 21 21 0 Yo
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AE00006640 |Regulator Extension 11JUNO7 |09JULO7 19 19 0
AE00006660 |Regulator Extension 10JULO7 |08AUGO7 22 22 0
AE00006666 |Regulator Extension 09AUGO07 |10SEPO7 22 22 0
AE00006677 |Regulator Extension 11SEPO7 |100CTO7 22 22 0
AE00006687 |Regulator Extension 110CTO07 |09NOVO7 22 22 0
AE00006697 |Regulator Extension 12NOVO07 |13DECO07 22 22 0
AE00006707 |Regulator Extension 14DECO7 |17JANO8 22 22 0
AE00006717 |Regulator Extension 18JANO8 |19FEBO8 22 22 0
AE00006727 |Regulator Extension 20FEBO8 |31MARO08 28 28 0
AEO00005940 |DEVELOP COMMENT RESPONSE SUMMARY 01APRO08 |17APRO08 13 13 0
AE00006280 |INCORPORATE COMMENTS INTO D2 RAWP 01APR08 |17APRO8 13 13 0
AE00006290 |INTERNAL/DOE Tech REVIEW OF D2 RAWP 18APR08 |27MAY08 27 27 0
AE00005980 |ISSUE RAWP (D2) TO DOE FOR LEGAL/HQ REVIEW 08MAYO08 0 0 0
AE00005990 |DOE LEGAL/HQ REVIEW OF D2 RAWP 09MAYO08 |28MAY08 13 13 0
AE00006311 |REVISION TO D2 RAWP 29MAY08 |13JUNO8 12 12 0
AE00006320 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 16JUNO8 |20JUNO8 5 5 0
AEO00006000 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 20JUNO8 0 0 0
AE00006010 |EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 23JUNO8 |21JUL08 19 19 0
AE00006250 |Regulatory Extension 22JUL08 |29AUG08 29 29 0
AE00006240 |Respond to Regulator Comments 02SEPO8 |10SEP08 7 7 0
AE00006260 |DOE Review of D2/R1 RAWP 11SEP08 |17SEPO8 5 5 0
AE00006270 |Revise D2/R1 RAWP 18SEP08 |18SEP08 1 1 0
AE00006300 |Internal/DOE Certification/Reproduction 19SEP08 |26SEP08 6 6 0
AE00006670 |Issue D2/R1 RAWP to EPA/KY 26SEPO8 0 0 0
AE00006310 |EPA/KY Review and Approval 29SEP08 |240CT08 20 20 0
AE00006020 |EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 240CT08 0 0 0
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RNINFRA Infrastructure Removal
AE00007607 |Develop Request to De-lease C-400 Infrastructure 18SEP06 |29SEP06 10 10 0 N
AE00007567 |Issue request to DOE Site Office De-lease Infras 020CT06 |020CT06 1 1 0 X
AEO00007577 |DOE Site Office Review of Request 030CTO06 |060CT06 4 4 0 X
AE00007587 |Revise Request and Reissue 090CT06 |110CT06 3 3 0 X
AE00007597 |Process Request through DOE Lease Manager 120CT06 |31MAYO07 158| 158 0 JANERV/
AEO00007617 |Confirmation of De-leased Infrastructure 01JUNO7 |01JUNO7 1 1 0 X
RNSWC400 Remove infrastructure on SW Corner of C-400
A TTTTETTTTETTTTTT——
AE00007667 |Develop and issue work package 31DECO07 |07MARO08 48| 48 0 yA\v4
AE00007677 |USEC Nuclear Safety Review & disconnect/air gap 04FEB08 |14MARO08 30 30 0 N
AE00007687 |Prepare/lssue permits for SW C-400 infrastructur 09JULO8 |13AUG08 26 26 0 Y.
AE00007697 |Work package walkdown with crew 12AUGO08 |15AUG08 4 4 0 M
AE00007707 |Pre-characterization sampling and analysis 18AUGO08 |230CT08 48| 48 0 AV
AE00007717 |Rem rail tanker unloading platform & trnsfr stor 18AUGO08 |12SEP08 19 19 0 Y4
AE00007737 |Remove cylinder freeze pits & transfer to storag 18AUGO08 |12SEP08 19 19 0 N
SEC400 Remove infrastructure on SE Corner of C-400
AEO00007747 |Develop WP Pump, Sump, and Tank Removal 01MAY08 |19SEPO08 98, 98 0 JANRV
AE00007907 |Develop Work Package for Crane Removal 21JULO8 |19SEPO08 44| 44 0 .\ 4
AE00007767 |USEC Nuclear Safety Review & disconnect/air gap 25AUG08 |100CT08 34 34 0 Y.\
AE00007757 |Procure crane services (crane, operator, & rigge 22SEP0O8 |05DECO08 53 53 0 ANV
AE00007777 |Develop and issue permits 22SEP08 |170CTO08 20 20 0 N
AE00007797 |Pre-characterization sampling and analysis 22SEP08 |14NOV08 40| 40 0 AN
AE00007937 |Internal Field Review 130CT08 |170CT08 5 5 0 X
AE00007787 |Work package walkdown with crew 200CT08 |240CT08 5 5 0 X
AE00007837 |Remove TCE pump station & transfer to storage 270CT08 |05DECO08 28 28 0 N
AE00007847 |Remove sump east of TCE tank & transfer to stora 270CT08 |05DECO08 28 28 0 N
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AE00007857 |Remove TCE tank & transfer to storage 270CT08 |05DECO08 28 28 0 N
AEO00007927 |Mobilize Crane Removal Subcontractor 08DEC08 |09DECO08 2 2 0 X
AE00007947 |Work package walkdown with crew for crane remova 10DECO08 |10DECO08 1 1 0 X
AE00007867 |Remove crane and transfer to storage 11DEC08 |05JAN09 15 15 0 N
g

WASTE Waste Management and Disposition
AEO00007877 |Waste management at CERCLA storage area 18AUGO08 |23JANO09 108 108 0 NN
AE00007887 |Develop/approve landfill package 06JANO9 |19FEB09 32 32 0 AY
AEO00007897 |Transport waste to U Landfill 20FEB09 |17APR09 40| 40 0 A4
RNPROCA Procurement
10 Procurement for ERH Vendor
AEO00007108 |Develop SOW, Tech Specs and Sole Source 12JUNO6 |23JUNO6 10 10 0 M

p p
AE00007118 |PRS Tech Review 26JUNO6 |30JUNO6 5 5 0 X
AE00007128 |Revise SOW, Tech Specs, and Sole Source 05JULO6 |07JULO6 3 3 0 X

P

AE00007138 |PRS Mgmt Review of Sole Source Justification 10JULO6 |21JUL06 10 10 0 N
AE00007318 |Develop SOW for Professional Services Agreement 17JULO6 |21JULO6 5 5 0 X

p g
AE00007328 |Submit Package to ERH Vendor for Pricing 21JUL06 0 0 0 ‘
AE00007148 |Revise Sole Source Justification Package 24JUL06 |27JULO6 4 4 0 N

g

endor Develops Pricing

AEO00007338 |ERH Vendor Devel Prici 24JULO6 |28JULO6 5 5 0 X
ssue Sole Source Justification to
AE00007158 |l Sole S Justificati DOE CO 28JULO6 |01AUGO6 3 3 0 X
egotiate Pricing and Awar

AE00007348 |N iate Prici d Award 31JULO6 |03AUG06 4 4 0 X

pproval of Sole Source Justification
AE00007218 |DOE A | of Sole Si Justificati 02AUGO06 |02AUG06 1 1 0 X

evise Agreement for ‘endor to Develop ()

AEO00007358 |Revise A for ERH Vend Develop 90% 18SEP06 |22SEP06 5 5 0 X
AE00007368 |Submit Revised Package to ERH Vendor for Pricing 22SEP06 0 0 0 ‘
AEO00007378 |ERH Vendor Develops Pricing 25SEP06 |29SEP06 5 5 0 X
AE00007388 |Negotiate Pricing and Award 020CT06 |030CT06 2 2 0 X
AE00007178 |Develop Technical Exhibits for RFP of ERH Vendor 02AUGO07 |28SEPO07 41 41 0 A\
AE00007168 |PRS Tech Review 010CTO07 |160CTO7 12 12 0 N
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evise
AE00007188 |Revise RFP 170CT07 [190CTO07 3 3 0 X
rocurement Develops Balance o
AE00007198 |PRS P D lops Bal f RFP 220CT07 |260CTO07 5 5 0 X
ps Security Review
AE00007408 |OPps S ity Revi 290CTO07 |310CTO07 3 3 0 X
ssue or bi
AE00007228 |l RFP for bid 01NOVO07 |01NOVO7 1 1 0 X
id Development
AE00007238 |Bid Devel 02NOV07 |30NOVO07 19/ 19 0 N
men
AE00007298 |A d RFP 03DECO07 |21DECO7 15 15 0 N
evise Proposal
AE00007398 |MC2 Revise P | 26DECO07 |10JANO8 11 11 0 N
roposal Evaluation
AE00007428 |Proposal Evaluati 11JANO8 |08FEBO8 20 20 0 YoV
AE00007418 |BAFO 11FEBO8 |15FEBO8 5 5 0 X
roposal Evaluation
AE00007248 |Proposal Evaluati 18FEBO8 |07MARO08 15 15 0 N
ward Recommendation/Compile Consent Package
AE00007258 |Award R dation/C ile C Pack 10MARO8 [24MARO08 10| 10 0 N
eview of Consent Package
AE00007268 |DOE Revi f C Packag 25MARO08 |28APR08 25 25 0 N
espond to comments
AE00007278 |R d to DOE 29APR08 |01MAYO08 3 3 0 X
tain approval of Awar
AE00007288 |Obtain DOE app | of Award 02MAY08 |09MAYO08 6 6 0 M
ssue Notice of Awars
AE00007308 || Noti f Award 03JUNO08 |03JUNO8 1 1 0 X
RNPROCB Procurement for Driller
evelo or Driller
AE00009000 |Develop RFP for Drill 31DECO7 |18JANOS8 14 14 0 N
AE00009001 |PRS Tech Review of RFP 22JANO8 |24JANO8 3 3 0 X
AEO00009002 |Revise RFP 25JAN08 |28JANO8 2 2 0 X
AE00009012 |Ops Security Review 29JANO8 |04FEBO08 5 5 0 X
AEO00009003 |Issue RFP to bidders O5FEB08 |05FEB08 1 1 0 X
AE00009004 |Bid development 06FEB08 |19FEB08 10 10 0 N
AE00009014 |BAFO 20FEB08 |26FEB08 5 5 0 X
AE00009005 |Bid evaluation 27FEB08 |04MARO08 5 5 0 X
AE00009006 |Award Recommendation/Compile Consent Package 05MARO08 |07MARO08 3 3 0 M
AE00009007 |DOE Review of Consent Package 10MARO08 |31MARO08 15 15 0 N
AE00009008 |Repond to Comments 01APRO08 |03APRO08 3 3 0 X
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AE00009010 |Obtain Approval from DOE 04APRO8 |09MAY08 26 26 0 N
AEO00009011 |Issue Notice of Award 08JUL0O8 |08JULO8 1 1 0 X
RNYO O&M Plan
AE00009033 |PREPARE O&M PLAN (Including Start up & Testing) 070CT08 |20NOV08 33] 33 0 Y.\
AE00009034 |O&M PLAN 070CT08 |25MAR09 116*| 116* 0 NN
AEO00009035 |PRS PEER REVIEW 21NOV08 |25N0OV08 3 3 0 X
AE00009036 |REVISION TO O&M PLAN 26NOV08 |01DECO08 2 2 0 N
AE00009037 |PRS TECH EDITING 02DECO08 |02DECO08 1 1 0 X
AE00009038 |REVISION TO O&M PLAN 03DEC08 |03DECO08 1 1 0 M
AE00009039 |INTERNAL REVIEW O&M PLAN (PRS MGMT AND LEGAL) 04DECO08 |05DECO08 2 2 0 X
AE00009040 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) |08DEC08 |08DECO08 1 1 0 X
AE00009041 |ISSUE O&M PLAN TO DOE (DO0) 08DECO08 0 0 0 L
AE00009042 |DOE TECH REVIEW OF O&M PLAN 09DECO08 |17DECO08 7 7 0 N
AEO00009045 |REVISE DRAFT DO WITH DOE TECH COMMENTS 18DEC08 |22DECO08 3 3 0 X
AE00009046 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 23DEC08 |23DECO08 1 1 0 X
AEO00009047 |REVISE THE DRAFT DO 26DECO08 |26DECO08 1 1 0 X
AE00009048 |ISSUE O&M PLAN (D1) TO DOE FOR LEGAL/HQ REVIEW 26DECO08 0 0 0 ’
AE00009049 |DOE LEGAL/HQ REVIEW OF D1 O&M PLAN 29DEC08 |12JAN09 10 10 0 N
AE00009050 |REVISE THE D1 O&M PLAN WITH DOE LEGAL COMMENTS 13JANO9 |15JAN09 3 3 0 X
AE00009051 |DOE Concurrence and Reproduction 16JAN09 |20JANO9 2 2 0 M
AE00009052 |DOE ISSUE O&M PLAN TO EPA/KY (D1) 20JANO9 0 0 0 ‘
AE00009053 |EPA/KY REVIEW O&M PLAN 21JANO9 |18FEBO09 21 21 0 N
AE00009062 |Revise D1 O&M Plan in Response to Reg comments 19FEB09 |24FEBO09 4 4 0 X
AE00009056 |Issue D2 O&M Plan to DOE for Tech/HQ Review 24FEBO09 0 0 0 ‘
AEO00009057 |DOE Tech/HQ Review of D2 O&M Plan 25FEB09 |03MARO09 5 5 0 X
AE00009058 |Revise D2 O&M Plan in Response to DOE Tech/HQ 04MARQ9 |06MARO09 3 3 0 X
AE00009069 |DOE Concurrence and Reproduction 09MARO09 |11MARO09 3 3 0 X
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AE00009068 | DOE ISSUE O&M PLAN TO EPA/KY (D2) 11MARO09 0 o0 0 L
AE00009070 |EPA/KY REVIEW OF D2 O&M PLAN 12MARO9 |25MAR09 10| 10 0 N
AE00009071 |EPA/KY APPROVAL OF O&M PLAN 25MAR09 o o 0 L
RNYQ Construction QA Plan
AE02000000 |PREPARE CONSTRUCTION QA PLAN 15MAY07 |05JUNO7 15| 15 0 y 4
AE02000001 |CONSTRUCTION QA PLAN 15MAY07 |300CT08 368*| 368* 0 NN
AE02000002 |PRS PEER REVIEW 06JUNO7 |07JUNO7 2l 2 0 X
AE02000003 |REVISION TO CONSTRUCTION QA PLAN 08JUNO7 |260CT07 98| 98 0 NN
AE02000004 |PRS TECH EDITING 290CT07 |290CT07 1 1 0 X
AE02000005 |REVISION TO CONSTRUCTION QA PLAN 300CT07 |300CT07 1 1 0 X
AE02000006 |INTERNAL REVIEW QA PLAN (PRS MGMT AND LEGAL) 310CT07 |12DECO7 29| 29 0 ~y
AE02000007 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) |13DEC07 |19DECO7 5/ 5 0 X
AE02000008 |ISSUE CONSTRUCTION QA PLAN TO DOE (DO) 19DECO07 o o 0 L 2
AE02000009 |DOE TECH REVIEW OF CONSTRUCTION QA PLAN 20DECO07 |07JANOS 10| 10 0 y 4
AE02000010 |DEVELOP COMMENT RESPONSE TABLE 08JANOS |09JANOS 2l 2 0 X
AE02000011 |REVISE DRAFT DO WITH DOE TECH COMMENTS 10JANO8 |11JANOS 2l 2 0 X
AE02000012 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 14JANOS |14JANOS 1 1 0 X
AE02000013 |REVISE THE DRAFT DO 15JANO8 |18JANOS 4 4 0 X
AE02000014 |ISSUE QA PLAN (D1) TO DOE FOR LEGAL REVIEW 18JANOS o o 0 L 2
AE02000015 |DOE LEGAL REVIEW OF D1 CONSTRUCTION QA PLAN 22JANO8 |04FEBO8 10| 10 0 ) 4
AE02000016 |REVISE THE D1 QA PLAN WITH DOE LEGAL COMMENTS 05FEBO8 |0SFEBOS 4 4 0 X
AE02000017 |REPRODUCTION 11FEB08 |11FEBOS 1 1 0 X
AE02000018 |DOE ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 11FEBO8 o o 0 L 2
AE02000019 |EPA/KY REVIEW CONSTRUCTION QA PLAN 12FEB08 |03JUNOS 79| 79 0 y 4
AE02000028 |Revise D1 CQCP in Response to Reg comments 04JUNO8 |20JUNOS8 13 13 0 y 4
AE02000029 |Issue D2 CQCP to DOE for Tech Review 20JUNO8 0 0 0 ‘
AE02000039 | DOE Tech Review of D2 CQCP 23JUNO8 |07JULO8 9 9 0 N
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AE02000031 |REVISION TO D2 CONSTRUCTION QA PLAN 08JULO8 [11JUL0O8 4 4 0 X
AE02000035 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 14JULO8 |18JUL0O8 5 5 0 X
AE02000034 |DOE ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D2) 18JULO8 0 0 0 ‘
AE02000036 |EPA/KY REVIEW OF CONSTRUCTION QA PLAN 21JUL08 |02SEPO08 31 31 0 N
AE02000046 |Respond to Regulators Comments 03SEP08 |16SEPO08 10 10 0 p ¢
AE02000056 |DOE Review of D2/R1 QA Plan 17SEP08 |23SEP08 5 5 0 X
AE02000066 |Revise D2/R1 QA Plan 24SEPO8 |24SEP08 1 1 0 X
AE02000076 |Internal/DOE Certification/Reproduction 25SEP08 |020CTO08 6 6 0 X
AE02000086 |Issue D2/R1 QA Plan to EPA/KY 020CT08 0 0 0 L 2
AE02000096 |EPA/KY Review and Approval 030CT08 |300CT08 20 20 0 y 4
AE02000037 |EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 300CT08 0 0 0 ‘
RNZA Construction
8 Power Installation
AE00007111 |Develop Work Package for testing and C-410 05JUNO06 |23JUNO6 15 15 0 N
AE00007331 |Invest Power Supply Options & Complete Dft desgn 05JUNO6 |14JULO6 28 28 0 o4
AEO00007121 |Test C-410 Feeders 26JUNO6 |07JULO6 8 8 0 N
AE00007251 |Repairs to USEC Drain Pipe 10JULO6 |10JULO6 1 1 0 X
AE00007441 |Develop Work Package to Evaluate Feeder Ducts 07NOV06 |20DECO06 30 30 0 N
AE00007471 |Prepare for and Complete an IFR 15DECO06 |29DEC06 9 9 0 N
AE00007491 |Evaluate Integrity of the Feeder Ducts 02JANO7 |08JANO7 5 5 0 M
AE00007541 |Complete Design of the Electrical Power Supply 09JANO7 |11APRO7 65 65 0 NV
AE00007571 |USEC Review of Design 12APR0O7 |02MAYO07 15 15 0 N
AE00007581 |Revise the Design with USEC comments 03MAYO07 |16MAY07 10 10 0 N
AE00007591 |Develop RFP 17MAYO07 |31MAYO07 10 10 0 N
AE00007601 |PRS Tech Revise of RFP 01JUNO7 |05JUNO7 3 3 0 X
AEO00007611 |Revise RFP 06JUNO7 |07JUNO7 2 2 0 X
AE00007691 |Ops Security Review 08JUNO7 |14JUNO7 5 5 0 M
AE00007621 |Issue RFP to bidders 15JUNO7 |15JUNO7 1 1 0 X
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AE00007631 |Bid development 18JUNO7 |29JUNO7 10 10 N
AEO00007701 |BAFO 02JULO7 |10JULO7 5 5 N
AE00007641 |Bid evaluation 11JULO7 |17JULO7 5 5 X
AE00007651 |Award Recommendation/Compile Consent Package 18JUL0O7 |20JULO7 3 3 X
AE00007661 |DOE Review of Consent Package 23JULO7 |10AUGO7 15 15 N
AE00007671 |Respond to Comments 13AUGO07 |15AUGO7 3 3 X
AE00007681 |Obtain DOE approval for Award 16AUGO07 |16AUGO7 1 1 X
AE00007451 |Develop Excavation Permits 17AUGO07 |07SEPO7 15 15 4
AE00007461 |Conduct Surveys 17AUGO07 |07SEPO7 15 15 yo'4
AE00007561 |Develop Work Package for Electrical Construction 17AUGO07 |05SEPO7 13 13 N
AE00007481 |IFR 10SEPO7 |21SEPO7 10 10 N
AE00007501 |Mobilization 24SEPO7 |25SEPO7 2 2 X
AE00007511 |Extend Underground Electrical Circuits from C410 26SEP0O7 |090CTO07 10 10 N
AEO00007521 |Install Overhead & Line/Power Meter at C-300 110CTO07 [14NOVO7 25 25 Y\
AE00008051 |Extend the overhead power to SW Treatment area 01DECO08 |05MAY09 107| 107 0 y 4
AE00007131 |Develop RFP 10NOVO08 |02DECO08 15 15 N
AE00007141 |PRS Tech Review of RFP 03DECO08 |09DECO08 5 5 M
AE00007151 |Revise RFP 10DECO08 |11DECO08 2 2 X
AE00007161 |Issue RFP to bidders 12DEC08 |16DECO08 3 3 X
AE00007171 |Bid development 17DECO08 |31DECO08 9 9 N
AE00007241 |Develop Work Package 17DEC08 |12JAN09 16 16 &N
AE00007181 |Bid evaluation 02JANO9 |05JANO9 2 2 X
AE00007231 |Issue NTP 06JANO9 |06JANO9 1 1 X
AE00007261 |Pre-mob Submittals 07JANO9 |13JANO9 5 5 X
AEO00007271 |Mobilization 14JAN0O9 |15JANO9 2 2 X
AE00007281 |Site Grading 16JANO9 |20JANO9 2 2 M
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AE00007291 |Install asphalt 21JANO9 [26JAN0O9 4 4 0 M
AEO00007311 |Demobilization 27JANO9 |27JANO9 1 1 0 X
9A Design/Build Services for the Treatment System
AE00007321 |Develop the Design/Build SOW and Work Release 11FEBO8 |10JUL08 105| 105 0 NN
AE00007761 |Develop Work Release for Engineering support 03MARO08 |14MARO08 10 10 0 N
AE00007771 |Issue Work Release for Engineering Support 17MARO08 |17MARO08 1 1 0 X
AE00007341 |Issue Design/Build Work Release 11JULO8 |29AUG08 36 36 0 Y.\ 4
AE00007351 |Treatment System Equipment Lease Costs 03NOV08 |140CT10 487| 487 0 N————Y
9B Phase 1 Installation
AEO00007361 |Fabrication of Electrodes 07JANO8 |25JUL0O8 140| 140 0 NN
AE00007391 |Complete security requirements for ERH subcontra 25FEBO8 |25AUG08 127| 127 0 NN
AE00007371 |Develop Work Control Package (Training, RWP,UCD) 13MARO08 |15SEP08 128| 128 0 NN
AE00008001 |Field engineering for ERH/TS installation 18MAROS |29AUG08 115| 115 0 NN
AE00008061 |QA Surveillance/Receipt Inspections Electrodes 21JUL08 |25JUL08 5 5 0 X
AE00007411 |USEC Nuclear Safety Review ERH Install 07AUGO08 |29AUG08 17 17 0 N
AE00007421 |Prepare and issue excavation/penetration permit 02SEP08 |29SEPO08 20 20 0 Y Y4
AE00007431 |Prepare SOW for baseline sampling 02SEP08 |29SEPO08 20 20 0 N
AE00008011 |USEC Nuclear Safety Review TS Install 02SEPO8 |29SEPO08 20 20 0 N
AE00008241 |Prepare WP for Filter Press Refurb 02SEP08 |22SEP08 15 15 0 N
AE00008331 |CAMERA INSTALLATION 02SEPO8 |15SEPO0O8 10 10 0 N
AE00008321 |Repair/refurb Filter Press 23SEP08 |130CTO08 15 15 0 N
AEO00007711 |Driller, ERH, and TS subcontractor mobilization 270CT08 [24NOVO08 21 21 0 N
AE00007551 |Prepare for and conduct IFR 310CT08 |26NOV08 19 19 0 y 4
AEO00007981 |Start Phase 1 Field Work 25NOV08 0 0 0 ’
AE00007721 | Drill & Install Electrode well with 2 electrodes 01DECO08 |06APRO9 87| 87 0 AN
AE00007731 | Drill & Install Electrode well with 3 electrodes 01DEC08 |06APR09 87| 87 0 NN
AE00007741 | Drill & Install Electrode well with 5 electrodes 01DECO08 |06APR09 87| 87 0 y 4
AEO00007751 |Drill & Install RGA Extraction wells 01DECO08 |06APR09 87 87 0 NN
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AE00007781 |Drill & Install UCRS Extraction Wells 01DECO08 |06APR09 87 87 0 y 4
AE00007791 |Drilling & install vacuum piezometer/contingency 01DECO08 |06APRO9 87| 87 0 y 4
AE00007841 | Drill & install digiTAM sensor wells 01DECO08 |06APR09 87| 87 0 AN
AEO00007851 |Drill & install Dual sensor wells 01DECO08 |06APR09 87 87 0 NN
AE00007861 |Drill & install vacuum piezometer/digi TAM senso 01DECO08 |06APRO9 87| 87 0 y 4
AE00007871 |Baseline sampling analysis 01DECO08 |08JUNO09 130| 130 0 NN
AE00007881 | Treatment System Installation/Install Power Subs 01DECO08 |05MAY09 107| 107 0 NN
AE00008021 |Drill & install digiPAM sensor wells 01DECO08 |06APR09 87 87 0 NN
9
AE00008341 |USEC Install CAAS Alarms 01DECO08 |26FEBO09 60 60 0 NN
AE00007891 |Final ties to USEC switch yard 07APR09 |21APRO09 10 10 0 N
Y
AE00008351 |Complete Phase 1 Field Work 05MAY09 0 0 0 ‘
AE00008391 |Driller Demob 06MAY09 |12MAY09 5 5 0 N
9C Phase 1 Installation Waste Mgmt & Disposition
AE00007901 |Waste water treatment and disposal 01DEC08 |14MAY09 114| 114 0 NN
AE00007911 |Waste characterization sampling and analysis 07APR09 |27MAY09 35 35 0 A\
AE00007921 |Develop DOT paperwork and/or landfill package 28MAYO09 |24JUL09 40| 40 0 N
AEO00007931 |Waste disposition onsite 27JUL09 |07AUGO09 10 10 0 N
P
AE00007941 |Waste disposition offsite 27JUL09 |21AUG09 20 20 0 N
9D Phase 1 Start Up and Operations
AEO00007951 |Internal Field Review for start up operations 06APR09 |05MAY09 21 21 0 ~y
pop
AE00007961 |Start Up and Testing - Phase 1 06MAY09 |05JUNO09 22 22 0 Y 4
AEO00007971 |Routine Operations - Phase 1 08JUNOQO9 |07DECO09 126| 126 0 NN
p!
AE00008361 |Complete Phase 1 O&M 07DECO09 0 0 0 ‘
9E Phase 2 Installation
AE00007991 | Fabrication of Electrodes 09JULO9 |24SEP09 55| 55 0 AN
AE00008031 |Field engineering for ERH/TS installation 06AUG09 |24SEP09 35| 35 0 y 4
AE00008041 |Prepare and issue excavation/penetration permit 20AUGO09 |24SEPO09 25 25 0 N
AE00008071 |Driller, ERH, TS subcontractor mobilization 08SEP09 |24SEP09 13 13 0 y 4
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AE00008371 |Start Phase 2 Field Work 08SEP09 0 o0 0
rn nstal ectrode well wit electrodes
AE00008081 |Drill & Install Electrode well with 2 electrod 25SEP09 |01FEB10 86| 86 0 JANRV
I nstal ectrode well witl electrodes
AE00008091 |Drill & Install Electrode well with 3 electrod 25SEP09 |01FEB10 86| 86 0 NN
rn nstal ectrode well wit electrodes
AE00008092 |Drill & Install Electrode well with 4 electrod 25SEP09 |01FEB10 86| 86 0 JANRV
I nstal ectrode well witl electrodes
AE00008101 |Drill & Install Electrode well with 5 electrod 25SEP09 |01FEB10 86| 86 0 NN
AE00008111 |Drill & Install RGA Extraction wells 25SEP09 |01FEB10 86| 86 0 JANRV
AE00008121 |Drill & Install UCRS Extraction Wells 25SEP09 |01FEB10 86| 86 0 NN
AE00008131 |Drilling & install vacuum piezometer/contingency 25SEP09 |01FEB10 86| 86 0 NN
AE00008141 |Drill & install digiTAM sensor wells 25SEP09 |01FEB10 86| 86 0 NN
AE00008142 |Drill & install digiPAM sensor wells 25SEP09 |01FEB10 86 86 0 y 4
AE00008151 |Drill & install Dual sensor wells 25SEP09 |01FEB10 86| 86 0 NN
AE00008161 |Drill & install vacuum piezometer/digiTAM sensor 25SEP09 |01FEB10 86| 86 0 NN
AE00008171 |Baseline sampling analysis 25SEP09 |25FEB10 104| 104 0 NN
AE00008181 |Drill & Install Electrode well with 4 electrodes 25SEP09 |01FEB10 86| 86 0 y 4
AE00008271 |Drill & Install digiPAMS sensor wells 25SEP09 |01FEB10 86| 86 0 NN
AE00008411 |Treatment Systems Connections 25SEP09 |01FEB10 86| 86 0 y 4
AE00008381 |Complete Phase 2 Field Work 01FEB10 0 0 0 ‘
AE00008401 |Driller Demob 02FEB10 |08FEB10 5/ 5 0 X
9F Phase 2 Installation Waste Mgmt & Disposition
AE00008191 |Waste water treatment and disposal 25SEP09 |25FEB10 104| 104 0 NN
AE00008201 |Waste characterization sampling and analysis 02FEB10 |22MAR10 35 35 0 A\
AE00008211 |Develop DOT paperwork and/or landfill package 23MAR10 |18MAY10 40| 40 0 N
AE00008221 |Waste disposition onsite 19MAY10 |16JUN10 20 20 0 Yo'
aste ISpOSItIOﬂO Site
AE00008231 |Waste disposition offsi 19MAY10 |30JUN10 30| 30 0 Y.\
9G Phase 2 Start Up and Operations
tart an esting - ase
AE00008251 | Start Up and Testing - Phase 2 02FEB10 |26FEB10 19| 19 0 y 4
outine peratlons— ase
AE00008261 |Routine Operati Phase 2 01MAR10 |27AUG10 126| 126 0 NN
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9H Demobilization and Site Restoration
AE00008281 |Treatment system decomissioning 30AUG10 |080OCT10 29 29 0 y.\4
AE00008291 |Well abandonment 30AUG10 |080CT10 29 29 0 &
AE00008301 |Site restoration 110CT10 |05NOV10 20| 20 0 N
AE00008311 |Post operations sampling and analysis 260CT10 |13DEC10 33 33 0 N
91 Operations & Decommissioning Waste Mgmt & Dispos
AE00008322 |Waste characterization sampling and analysis 110CT10 |29NOV10 34| 34 0 N
AE00008323 |Develop DOT paperwork and/or landfill package 30NOV10 |28JAN11 40| 40 0 A\
AE00008334 |O&M and Demob Complete 13DEC10 0 0 0 ‘
AE00008324 |Waste disposition onsite 31JAN11 |23FEB11 18 18 0 N
AE00008325 |Waste disposition offsite 31JAN11 |07MAR11 26 26 0 &N
RNZP Remedial Action Completion Report
AE00007800 |PREPARE REMEDIAL ACTION COMPLETION REPORT 14DEC10 |06APR11 78 78 0 y 4
AE00007801 |REMEDIAL ACTION COMPLETION REPORT 14DEC10 |04JAN12 263*| 263* 0 JAN—V
AEO00007840 |PRS Peer Review 07APR11 |11APR11 3 3 0 X
AEO00007850 |Incorporate comments 12APR11 |13APR11 2 2 0 X
AE00007860 |PRS Tech Editing 14APR11 |18APR11 3 3 0 X
AE00007870 |Revise RACR 19APR11 |20APR11 2 2 0 X
AE00007802 |INTERNAL REVIEW (D0) RACR 21APR11 |26APR11 3 3 0 X
AE00007803 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) [27APR11 |28APR11 2 2 0 X
AE00007804 |ISSUE DRAFT RACR TO DOE (D0) 28APR11 0 0 0 ’
AE00007805 |DOE REVIEW DRAFT RACR 29APR11 |12MAY11 10| 10 0 ) ¢
AE00007808 |DEVELOP COMMENT RESPONSE TABLE 13MAY11 [17MAY11 3 3 0 X
AE00007809 |COMMENT RESOLUTION MEETING WITH DOE 18MAY11 |18MAY11 1 1 0 X
AE00007806 |REVISE DRAFT DO WITH DOE TECH COMMENTS 19MAY11 |23MAY11 3 3 0 X
AE00007807 |INTERNAL COMMENT RESOLUTION REVIEW 24MAY11 |25MAY11 2 2 0 X
AE00007810 |REVISE THE DRAFT DO 26MAY11 |31MAY11 3 3 0 X
AE00007811 |ISSUE RACR (D1) TO DOE LEGAL 31MAY11 0 0 0 L 2
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AE00007812 | DOE LEGAL REVIEW 01JUN11 |14JUN11 10 10 0 ) ¢
AE00007813 |REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 15JUN11 |21JUN11 5| s 0 X
AE00007814 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 22JUN11 |28JUN11 5| s 0 X
AE00007815 |ISSUE DRAFT RACR TO EPAKDEP (D1) 28JUN1L of o o L 2
AE00007816 | EPA/KDEP REVIEW DRAFT RACR 29JUN11 |030CT11 66| 66 0
AE00007817 |DEVELOP COMMENT RESPONSE SUMMARY 040CT11 |060CT11 3 3 0
AE00007818 |INTERNAL/DOE TECH REVIEW OF CRS 070CT11 |100CT11 2| 2 0
AE00007819 | REVISION TO CRS 110CT11 |110CT11 1 1 0
AE00007820 |ISSUE CRS FOR DOE LEGAL REVIEW 120CT11 |120CT11 1 1 0
AE00007821 | DOE LEGAL REVIEW OF CRS 130CT11 |140CT11 2| 2 0
AE00007822 |REVISION TO CRS 170CT11 |170CT11 1 1 0
AE00007823 | DOE ISSUE CRS TO REGULATORS 180CT11 |180CT11 1 1 0
AE00007824 |CRS MEETING WITH REGULATORS AND DOE 190CT11 |190CT11 1 1 0
AE00007825 | INCORPORATE COMMENTS INTO D2 RACR 200CT11 |260CT11 5| s 0
AE00007826 |INTERNAL/DOE TECH REVIEW OF D2 RACR 270CT11 |02NOV1L 5 s 0
AE00007827 |REVISION TO D2 RACR 03NOV11 |07NOV1L S 0 X
AE00007828 |ISSUE RACR (D2) TO DOE 07NOV11 o o o ¢
AE00007829 | DOE LEGAL REVIEW OF D2 RACR 08NOV11 |2INOV1L 10| 10 0 ) ¢
AE00007830 | REVISION TO D2 RACR 22NOV11 |28NOV1L 3 3 0 X
AE00007831 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 20NOV11 |01DEC11 S 0 X
AE00007832 |ISSUE FNL RACR TO EPA/KDEP (D2) 01DEC11 o o o L 2
AE00007833 |EPA/ KDEP REVIEW FINAL RACR 02DEC11 |04JAN12 21 21 0 ~
AE00007834 | EPA/KDEP APPROVE FINAL RACR 04JAN12 o0 o o L 2
AE00007835 | Project Complete (CONTRACT MILESTONE) 04JAN12 o o o L 2
AE00007106 | Prepare D2 LUCIP 24APRO6 |26MAY06 25| 25 0 f
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AE00007116 |PRS Review (Mgmt and Legal) 30MAY06 |01JUNO6 3 3 0
AE00007126 |Issue D2 LUCIP for DOE Tech Review 01JUNO6 0 0 0
€ecCl eview
AE00007136 |DOE Tech Revi 02JUNO6 |06JUNO6 3 3 0 XX
evise the wit ec eview
AE00007146 |Revise the D2 LUCIP with DOE Tech Revi 07JUNO6 |08JUNO6 2 2 0 XX
AE00007156 |Issue D2 LUCIP for DOE Legal Review 08JUNO6 0 0 0
AE00007166 |DOE Legal Review and Comment Resolution 09JUNO6 |07SEPO06 62| 62 0 ravs
AE00007176 |Revise D2 LUCIP 08SEP06 |13SEP06 4 4 0 X
AE00007206 | Transmit D2 LUCIP to DOE PPPO 13SEP06 0 0 0 @
AE00007246 |DOE PPPO Final Review 14SEP06 |18SEP06 3 3 0 X
AE00007186 |DOE PPO Certification 19SEP06 |19SEP06 1 1 0 N
AE00007196 |Issue D2 LUCIP to Regulators for Review 19SEP06 0 0 0 <>
AE00007216 |Regulators Review D2 LUCIP 20SEP06 |200CT06 23| 23 0 N
AE00007446 |Regulator Extension 230CT06 |27NOV06 24| 24 0 N
AE00007256 |Incorporate Regulator Comments 28NOVO06 |08MARO7 69| 69 0 NN
AE00007266 |Internal review of D2R1 LUCIP 09MAROQ7 |09MARO7 1 1 0 X
AE00007276 |Revise D2R1 LUCIP 12MARO7 |12MARO7 1 1 0 X
AE00007286 |Issue D2R1 to DOE Tech for review 12MARO7 0 0 0 <>
AE00007296 |DOE Tech Review of D2R1 LUCIP 13MARO7 |14MARO7 2 2 0 X
AEO00007306 |Comment Resolution with DOE 15MARQ7 |15MARO7 1 1 0 X
AE00007316 |Revise LUCIP 16MARO7 |19MARO7 2 2 0 X
AE00007376 |Internal Review of LUCIP 20MAROQ7 |20MARO7 1 1 0 X
AE00007336 |Issue D2R1 LUCIP to DOE Legal 21MARO7 0 0 0 @
AE00007386 |Revise LUCIP 21MARO7 |21MARO7 1 1 0 X
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